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This Week

• Continue RPC1 N & S commissioning

• VTX/FVTX LV, HV, signal, fiber and thermocouple and plumbing verification and 

commissioning

• Cosmic Ray Tests

• Address Safety Walkthru items

• Run 12 beam commissioning

• DC repairs

• VTX/FVTX chiller leak and electrical failure repairs

• AH Crane repairs

• MPC North rack assembly
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Next Week

• Continue RPC1 N & S commissioning

• VTX/FVTX LV, HV, signal, fiber and thermocouple and plumbing verification and 

commissioning

• Cosmic Ray Tests

• Run 12 beam commissioning

• Limited access to IR

• MPC North rack assembly

• Planning and preparation for 2012 shutdown

• Groundhog Day
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Window Washer Safety Pins:

Remote insertion/retraction
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10 ton crane repair
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Looking Ahead to the 2012 ShutdownRough Schedule:

Run 12 Ends 6/15/2012
Shutdown Standard Tasks 6/15-7/13/2012

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

Disassemble VTX/FVTX services 7/2-7/20/2012
Remove VTX/FVTX and transport to Chemistry Lab 7/20/2012
Remove MMS & MMN vertical East lampshades 7/23-7/27/2012
MuTr South Station 1 work

Install access (Sta. 1work platforms) 7/23-7/27/2012
Disconnect Cables, hoses etc, ID/label all  7/30-8/3/2012
Remove FEE plates and chambers 8/6-8/10/2012
Station 2 Terminators and manifold upgrade through 8/13/-8/31/2012
access opened by station 1 removal  
Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/13/-8/31/2012
(concurrent At RPC Factory)
Re-install chambers and FEE plates 9/4-9/7/2012
Re-cable, re-hose and test 9/10-9/28/2012

Repair upgrade, test, reinstall VTX/FVTX 7/23-9/17/2012
Station 3 North and South (upper half) 7/23-9/30/2012 

re-capacitation and air manifold upgrades
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
pre-reun commissioning and prep for run 13 10/1-11/30/2012
Start run 13 12/1/2012
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

Infrastructure Issues
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Safety, Security, Etc.

1.From Ray Karol:  Please remind your Groups and workers (including non-C-AD 
workers that work for you) that any work on Access Controls; which includes the 
original relay system, PASS and ODH PASS (including ODH fans); must be planned on a 
green work permit with C-AD as a moderate ESH hazard work. This is required as per 
OPM 2.28.h, page 2 lower right-hand column under the "Moderate Hazard Task 
Listing". This lists "Access Controls Issue" which includes the ODH portion of PASS. 
Access Controls equipment including chipmunks, panels, breakers, etc., are labeled with 
a special "Orange Tag" shown at 

http://www.c-ad.bnl.gov/ESSHQ/Orange_Tags.pdf

You need to read and follow the directions on these tags before you touch any labeled 
Access Controls component. This includes every day contact not just at the beginning 
of the job because conditions requiring the equipment could change and this is only 
known by the Access Controls Group.

2. RHIC Tunnel is now ODH-1,  Entire RHIC facility is now posted as a Controlled Area.

3. PHENIX Engineers and Technician review of 2011 shutdwn projects on Feb. 7 at 
10:00 AM.
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Safety, Security, Etc.Safety Walkthrough Checklist

The follow items were noted during yesteday’s safety walkthru:

Post StartGMH: general clean upECCK-PHENIX-12-9

DoneIR: Remove dunnage by the emergency exit LECK-PHENIX-12-08

Pre StartIR: Add a plug to the white pipe (West wall)LECK-PHENIX-12-07

DoneIR: Replace damaged floor gratingsLECK-PHENIX-12-06

DoneIR: Label the disconnected cables (West 
side)

ECCK-PHENIX-12-05

DoneAB: Cap the gas cylinder under the VTX 
cooling platform

ECCK-PHENIX-12-04

Post startAB: A general clean upECCK-PHENIX-12-03

Post startLaser: Provide the interlock test log for the laser 
to Asher Etkin

ECCK-PHENIX-12-02

Done All relevant ESRC action items closed.ESRCCK-PHENIX-12-01

PriorityDescription Of Check-Off List ItemTitle *InitialChecklist Item #
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Pre startCheck off list is completeMCR
GL

CK-PHENIX-11-15

Post StartTunnel S: A decision is needed on the 
wooden scaffolding for the exhaust fan

**CK-PHENIX-12-14

Pre StartTunnel S: remove red danger tape and 
provide access to the MuID gas panel.

LECK-PHENIX-12-13

DoneGMH: Label the gray disconnected cableECCK-PHENIX-12-12

DoneGMH: Remove items from cabinet tops and 
remove the card boxes.

ECCK-PHENIX-12-11

Post StartGMH: Put liquids in a flammable enclosureECCK-PHENIX-12-10
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Safety, Security, Etc.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Run 12 is moving along. Now 
let’s bash some ions together


